Action ltem Log

Gulfco Superfund Site Weekly Project Status Meeting
12/7/2010 .

Complete EE/CA Approval Memo Miller, Nann 9/17/2010 112/15/2010 {Waiting on briefing
2 [|Final Preliminary Site Characterization Report (PSCR) due from PRPs Miller 12/1/2010 Received 12/1/2010
3 |Review/approve Final PSCR Miller, Roddy 12/7/2010 Under review
4 |EPA Contractor submit draft EE/CA Report Miller 12/31/2010 Contractor has begun work on EE/CA fvgee:(njfp $Zc;;o3r} 1polanned for
5 {Complete tank removal field work Miller 1/27/2011 Field work began 11/15/2010
. Miller. Roddy,
6 |Review draft EE/CA report TCEQ 17712011
7 {EPA contractor final EE/CA Report Miller 1/17/2011
8 |EPA approve final EE/CA Report Miller, Roddy 1/19/2011
9 [Create time-critical newspaper notice and post card Hoey, Miller 12/23/2010
10 |Create time-critical removal administrative record & place in repository Miller 12/23/2010
11 [Mailout post card notices for time-critical removai Hoey 12/24/2010
12 |Newspaper notice published Hoey 12/29/2010
13 |PRPs submit draft tank removal report Miller 2/28/2010
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